UNITED STATES ENVIRONMENTAL PROTECTION AGRNCY L

REGION V EPA Region 5 Records Ctr.
DATE: February 3, 1995 IMIH Mm mm
231919
SUBJ: Standard Scrap Metal/Chicagoc International Exporting Site Pollution

Report
FROM: Steve Faryan, U..S. EPA Region V 0SC

TO: D. Dietrich, U.S. EPA, OSWER R. Karl, Branch Chief, EERB
J. Cisneros, Section Chief, ESS, D. Bruce, Chief RS-2
K. Lindland, ORC, D. Kimbrough, OPA, T. Krause/Mark Weber, IEPA
D. Inman, Dept. of the Environment, D. Henne, U.S. Dept. of Interior

POLREP NO: POLREP 9

I1 BACKGROUND

Site No: O5HQ

Delivery Order No: 5001-05-357

Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL

State Notification: IEPA Notified (IEPA Referred the Site)
Action Memo Status: Approved

Start Date: October 28, 1994

Completion Date: October 138935

III SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation
1.Current Situstion
See POLREP #1

2.Removal Activities To Date (Jan 28, 1985 thru Feb 3, 1895)
* ERCS contractor Riedel Environmental continues loading PCB
contaminated soil from the West Yard and PCB and Lead
Contaminated fluff/soil from Main Yard into rail cars.
* ERCS contractor continues moving scrap and other metal
debris from the northwest portion of Main Yard, and also
continues excavation and stockpiling soil in Main Yard
X Crew continue to clear debris from the main yard to
facilitate excavation efforts
* Grid areas B-3, C-3, B-4 and C-4 in West Yard have been
backfilled with tunnel rock on 2/3/95, after confirmation
sample results showed contaminants below the action levels
* PRP informed U.S. EPA that they will be replacing the
existing cyclone system in Main Yard with a new cyclone
system and requested that this area be excavated this week.
Crew excavated this area upto depths between 3.5 and 4 feet
and TAT collected confirmation samples
* Pre-excavation sample under the west fence of Main Yard (by
cyclone) representing grid G-9 was also collected and sent to
the laboratory
* High volume polyurathane foam (HVPUF) sampling for PCBs in
air was initiated on 1/17/85 in Main Yard. Air sample
collected inside the building when no grinding activity
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occurred showed 0.001 milligrams/metercube PCBs. HVPUF air
samples were not collected during this POLREP period since no
shredder or grinder operations occurred

* Realtime Aerosol Monitoring (RAM) for particulates was

initiated on 1/27/95. Particulate readings were all below
the action levels

3.Enforcement
An additional Unilateral Administrative Order will be issued to
Chicago International Exporting to discontinue releasing PCB’'s from
the shredding and copper separation operations and to sample feed
and processed materials for PCB’'s.

U.S. EPA Air and Radiation Branch has issued a Notice of Violation
(NOV) to the facility for Clean Air Act Violations.

The Chicago International Exporting Inc. facility began shredding
operations on 1/16/85. The baghouse on the shredder is non-
functional and observed releases of PCB and metal contaminated dust
is on-going. The facility began chopping and separation operations
on 1/20/95. A sock filter, which was installed over the hopper box
where contaminated dust exits the building, was removed after a week

Planned Removal Activity
Refer to POLREP 1 through 8

Next Steps

* Complete excavation of West Yard

* Continue transportation and disposal of excavated soils

X Continue High Volume Air Sampling for PCBs and Lead

¥ Continue excavation and confirmation soil sampling in Main Yard
* Dispose of Special Waste and TSCA/RCRA Waste

Key Issues

* Court hearing in U.S. District court will resolve the issue of
access to the East or Main Yard

* Commence disposal of special waste due to limited space on site

* Issue and enforce if necessary the Unilateral Administrative Order
to Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations

COST INFORMATION (as of 02/02/95)

COST CEILING
ERCS $ 1,243,466 $ 3,000,000
TAT $ 62,992 $ 100,000
U.S. EPA $ 50,592 $ 100,000

DISPOSITION OF WASTES

* Eight rail car loads of PCB contaminated soil weighing
approximately 720 tons were shipped between 1/28/85 and 2/3/95 to
the Envirosafe facility in Grandview, ID. A total of 51 rail
cars have been shipped off-site for a total of 4,580 tons

* Five tanker loads approximating 20,6800 gallons of UST contents
and water collected from the UST excavated area have been shipped
to Safety Clean (Breslube) as of 1/20/95 for disposal

* Disposal of special waste (so0ils containing less than 50 ppnm
PCB) is set up at BFI Mallard Lakes. The 0SC will ask IEPA to
expedite the approval of this special waste permit

2



